
Monday 03/2/2015 

Scheduling Meeting 

 
_______________ 

Minutes 
_______________ 

 

 

In time order: 

1. Chuyu would like a 1/2 hr MD to repeat beam studies at injection to determine the available 

aperture after the DX move. This should be done at the earliest convenience before Wednesday. 

2. Maintenance on Wednesday is starts at 8 am and ends at 4 pm. The primary drivers are: 

1. E-lens work at 10 o’clock 

2. Cooling preparations for the RHIC dump kickers. Probably work on Yellow first. 

3. The  DX position at 2 o’clock. First determine its current position and then decide if an 

additional move is necessary. 

3. Other work during maintenance: 

1. CeC work at 2 o’clock which should not be a driver and stopped when other accesses 

are completed. 

2. Jet target nozzle cleaning 

3. OPPIS work if deemed necessary 

4. STAR noted that the effort at understanding the longitudinal spin has yet to yield a satisfactory 

result and understanding. A separate meeting with accelerator experts will be called. Regardless, 

STAR would like to go to transverse spin running before this weekend. 

5. Longer range Chuyu would like sometime with an injected gold beam in preparation for p-A 

running. This should be turned over with machine experts before proceeding. 

 

 

 

 

 


